

**EFCOG 2009 Project Management Working Group  
Summer Meeting; July 21-22, 2009 *Draft Agenda***  
CH2M Hill Corporate Offices  
9191 S. Jamaica Street  
Englewood, CO 80112  
Phone 303 771-0900

**July 21 (8:00AM – 5:30 PM)**

8:00	Welcome and Introductions; Safety Topic	Mark Sueksdorf
8:10	Host Welcoming Remarks	Rick Millikin
8:20	EFCOG Comments	Tom Gioconda
8:30	DOE Comments	Bob Raines/Thad Konopnicki
8:45	Meeting Agenda and Desired Outcomes	Mark Sueksdorf
9:00	PMWG Update from EFCOG Annual Meeting	Mark Sueksdorf
<b>9:30</b>	<b><i>Break</i></b>	<b><i>All</i></b>
	<b><i>Lessons Learned/Case Studies</i></b>	<b><i>Guest Project Managers</i></b>
9:45	LLNL ESPC Contract Lessons Learned	Michael Cowen
10:30	ORNL Projects Lessons Learned	Jack Stellern/Brian Marstellar
11:15	Possible NREL presentation	TBD
<b>12:00</b>	<b><i>Lunch</i></b>	<b><i>On Your Own</i></b>
1:00	Projects Lessons Learned	TBD
1:45	Projects Lessons Learned	TBD
<b>2:30</b>	<b><i>Break</i></b>	<b><i>All</i></b>
3:00	Key ARRA Project Execution Issues/Barriers	Breakout Sessions
4:30	Breakout Team Report Back	
5:30	Adjourn meeting	

**EFCOG 2009 Project Management Working Group  
Summer Meeting; July 21-22, 2009 Draft Agenda**  
CH2M Hill Corporate Offices  
9191 S. Jamaica Street  
Englewood, CO 80112  
Phone 303 771-0900

**July 22: Morning (8:00AM – 12:00 Noon)**

- |       |   |                |
|-------|---|----------------|
| 8:00  | Safety Topic                                | Mark Sueksdorf |
| 8:10  | Breakouts on 2009 PMWG Initiatives          | All            |
|       | ○ Project Support Cost vs Construction Cost |                |
|       | ○ Std 1189 Implementation                   |                |
|       | ○ Corrective Measures #1, #2, #4, #5        |                |
|       | ○ PM in the R&D Environment White Paper     |                |
| 9:30  | Breakout Group Reports                      | All            |
| 10:30 | Report on Sub Group Status                  |                |
|       | ○ Estimating Sub Group Report               |                |
|       | ○ Construction Management                   |                |
| 11:30 | Meeting Action Item Summary                 | Mark Sueksdorf |
| 11:45 | Logistics for Next Meeting                  |                |
| 12:00 | PMWG Adjourn (Pete's Legacy)                |                |