

**EFCOG 2010 Project Management Working Group  
Summer Meeting; July 27-28, 2010 Agenda**

SM&A Offices

4695 MacArthur Court, 9<sup>th</sup> floor, Suite 900

Newport Beach, CA

Site Contact: Mike Nosbisch

Phone: (562) 896-0374

**Tuesday, July 27 (8:00AM – 5:00 PM)**

8:00	Welcome and Introductions; Safety Topic	Mark Sueksdorf
8:10	Host Welcoming Remarks	Mike Nosbisch/Cathy McCarthy
8:40	EFCOG Comments	Mark Sueksdorf
8:50	DOE Comments	Bob Raines
9:00	Meeting Agenda and Desired Outcomes	Mark Sueksdorf
9:05	PMWG Update from EFCOG Annual Meeting	Mark Sueksdorf
<b>9:40</b>	<b>Break</b>	<b>All</b>
	<b><i>Lessons Learned/Case Studies/</i></b>	<b><i>Guest Project Managers</i></b>
10:00	Request for Equitable Adjustment Delays in EM	Kathy Vaselopoulos (phone in)
10:30	Design Maturity for Nuclear Projects	Rick Holmes
11:00	Project Requirements Gathering	Glenn Brule
<b>12:00</b>	<b>Lunch</b>	<b><i>On Your Own</i></b>
1:00	PARS II Implementation	Bob Raines
1:45	S – 2 Review of Order 413 / 415	Mark Sueksdorf/Rudy Jones
<b>2:30</b>	<b>Break</b>	<b>All</b>
3:00	Project Peer Review Process Breakout Session	John Norwalk/Mark Sueksdorf
4:30	Breakout Team Report Back	
5:00	Adjourn meeting	
6:00	Group Dinner (no host)	Location TBD

**EFCOG 2010 Project Management Working Group  
Summer Meeting; July 27-28, 2010 Agenda**

SM&A Offices

4695 MacArthur Court, 9<sup>th</sup> floor, Suite 900

Newport Beach, CA

Site Contact: Mike Nosbisch

Phone: (562) 896-0374

**Wednesday, July 28: Morning (8:00AM – 12:00 Noon)**

- 8:00 Safety Topic Mark Sueksdorf
- 8:10 Updates on 2010 PMWG Initiatives All
- PM in the R&D Environment White Paper publication
  - EVMS Clearinghouse website review
  - Std 1189 Implementation
  - Corrective Measures Support
  - Best Practice development
  - O 413.3 Training
  - EVMS Surveillance
- 9:30 Break All**
- 9:45 Report on Sub Group Status
- Estimating Sub Group Report Lee Phillips
  - Construction Management Sub Group Report Vince Tunc
- 10:45 Proposed PMWG Organizational Changes Mark Sueksdorf
- Chair Rotation to Bob Miklos in January
  - New incoming vice chair needed
- 11:15 Meeting Action Item Summary Mark Sueksdorf
- 11:30 Logistics for Next Meeting
- 12:00 PMWG Adjourn (Pete's Legacy)**