

ESH WG ACTIVITY SCHEDULE INPUT/UPDATE SHEET

FROM:

- | | | | |
|-------------------------------------|---------------------------|-------------------------------------|------------------------|
| <input type="checkbox"/> | ESH WG Chair | <input type="checkbox"/> | Occ Med SG (OM) |
| <input checked="" type="checkbox"/> | Environmental SG (EN) | <input type="checkbox"/> | CSLM SG (CS) |
| <input type="checkbox"/> | Electrical Safety SG (ES) | <input type="checkbox"/> | Rad Protection SG (RP) |
| <input type="checkbox"/> | IH & IS SG (IH/IS) | <input checked="" type="checkbox"/> | Other: |

Requested Action:

- | | |
|-------------------------------------|-----------------|
| <input checked="" type="checkbox"/> | New Item |
| <input type="checkbox"/> | Schedule Update |

Tracking Number (i.e.EN/00/03, OSH/00/o3, etc.)

EN/04/08

Task Title:

EFCOG recommendation to DOE regarding ISO 14001 Certification.

Summary of Requested Changes/ Task Description of New Item:

Influence DOE through appropriate EFCOG channels and protocol to incorporate language in DOE orders/guidance that will delineate tangible benefits to those sites that obtain ISO 14001 certification of their EMS's.

Environmental Management Systems (EMS) registered to ISO14001 are effective and sufficient to comply with the requirements of DOE O450.1. In an effort to promote sound environmental management practices and cost efficiencies EFCOG recommends that DOE adopt a policy to provide tangible recognition to contractor sites that achieve ISO14001 registration. This should include recognition of the ISO14001 registration auditing and surveillance process as a suitable substitute for formal DOE audits of site's EMSs.

Task Lead: Gary Shamber

Task Members: Steve Bierr

Status: Dec 07: Letter sent to Tony for his action. Tony has had discussions with Andy Lawrence and has also made this an item for the working group for FY08.

New Item

Existing Item

Start Date: 11/07/07

Revised Estimated Completion Date: Spring 08

Est. Completion Date: Mar 2008

Completion Date: _____