NA-10 Schedule Exemption Requests for 10 CFR 830 Subpart B

Office | Site Date Subject Status
NA-11 | LLNL 4/25/02 | Nuclear Material Onsite | IDRMS 2002-02184,
Transportation Exemption to 10/31/03
‘ Approved on 9/24/02.
NA-12 | Y-12 6/7/02 Bldg 9212 Complex IDRMS 2002-03004,
Complete by 2/15/03
Exemption to 9/24/04
requested. _
NA-12 | PX 9/13/02 | Weapon Unique IDRMS 2002-04628,
Operations for B83, Complete by 2/15/03
W87, W88, B61, W80, | Exemption anticipated for
W84, W56, W76 8 systems, ranging from
_ 5/31/04 to 11/30/06.
NA-11 | LLNL 10/18/02 | Building 332 Plutonium | IDRMS 2002-05231,
Exemption to 10/10/03
' Approved on 12/30/02.
NA-11 | LLNL. 10/22/02 | Building 251, Heavy IDRMS 2002-05399,
Element Facility Complete by 1/31/03
Exemption to 4/10/05
anticipated.
NA-11 | NTS/LLNL | 11/22/02 | Device Assembly IDRMS 2002-05874,
Facility Complete by 2/21/03,
Revised justification
requested from site.
NA-11 | NTS 11/27/02 | G-Tunnel Complex IDRMS 2002-06026,

Exemption not needed per
decision on 1/8/03.




